

Exhibit 300: Capital Asset Plan and Business Case Summary**Part I: Summary Information And Justification (All Capital Assets)****Section A: Overview (All Capital Assets)**

1. Date of Submission: 4/10/2009
2. Agency: Department of Energy
3. Bureau: Energy Programs
4. Name of this Capital Asset: ANL Leadership Computing Facility (ALCF)-Direct mission
5. Unique Project (Investment) Identifier: (For IT investment only, see section 53. For all other, use agency ID system.) 019-20-01-21-01-1033-00
6. What kind of investment will this be in FY 2010? (Please NOTE: Investments moving to O&M in FY 2010, with Planning/Acquisition activities prior to FY 2010 should not select O&M. These investments should indicate their current status.) Mixed Life Cycle
7. What was the first budget year this investment was submitted to OMB? FY2006
8. Provide a brief summary and justification for this investment, including a brief description of how this closes in part or in whole an identified agency performance gap:

ALCF, as part of the ASCR INCITE Program, provides supercomputing CAP to accomplish SC SG 6 & DOE SG 3.1. It furthers the President's Competitive & American NRG Initiatives by: advancing fundamental scientific discovery to improve future quality of life, enabling potential high-payoff activities that help achieve NATL goals like NRG independence, & improving the ability to understand & respond to climate change & other global environmental issues/natural disasters through better observation, data, analysis, models, & basic & social science research. In DOE's SG 3.1, scientific breakthroughs are enabled by advancing the leadership class computational capabilities required for frontiers of scientific discovery, e.g., fuel cells, fusion, biotechnology, nanotechnology, climate prediction, pollution remediation.

This investment covers IBM Blue Gene SYS. whose design & CFG compliments SYS. at other DOE facilities & complies with the DOE supercomputing Tech architecture. Blue Gene excels in many areas essential for advances in NRG SYS., life sciences, environment, & basic science. In these & other areas ALCF supports MSNs across SC, & key collaborators like NASA & NSF. The proven outstanding price-PERF of Blue Gene for large, complex computations, coupled with low power & space needs make it the best alternative. Stepwise deployment of proven designs yields low & manageable risk for the Blue Gene/P SYS. in 2008, & beyond. Key applications are becoming ready as SYS. are operational, maximizing scientific return. The investment combined w/ the INCITE program will break new ground; researchers can attack difficult unsolved problems & make significant NATL contributions to reduce NRG usage/costs. ALCF provides computational resources as "Services for Citizens in "R& D". There is no PMA eGov initiative for Leadership-class computing.
9. Did the Agency's Executive/Investment Committee approve this request? Yes
 - a. If "yes," what was the date of this approval? 8/21/2008
10. Did the Project Manager review this Exhibit? Yes
11. Contact information of Program/Project Manager?

Name Gines, Frank

Phone Number 630-252-4182

Email Frank.Gines@ch.doe.gov

 - a. What is the current FAC-P/PM (for civilian agencies) or DAWIA (for defense agencies) certification level of the program/project manager? Waiver Issued
 - b. When was the Program/Project Manager Assigned? 10/2/2006
 - c. What date did the Program/Project Manager receive the FAC-P/PM certification? If the certification has not been issued, what is the anticipated date for certification? 9/8/2009
12. Has the agency developed and/or promoted cost effective, energy-efficient and environmentally sustainable techniques or practices for this project? Yes

Exhibit 300: ANL Leadership Computing Facility (ALCF)-Direct mission (Revision 8)

a. Will this investment include electronic assets (including computers)?	Yes
b. Is this investment for new construction or major retrofit of a Federal building or facility? (answer applicable to non-IT assets only)	No
1. If "yes," is an ESPC or UESC being used to help fund this investment?	
2. If "yes," will this investment meet sustainable design principles?	
3. If "yes," is it designed to be 30% more energy efficient than relevant code?	
13. Does this investment directly support one of the PMA initiatives?	Yes
If "yes," check all that apply:	R and D Investment Criteria Human Capital
a. Briefly and specifically describe for each selected how this asset directly supports the identified initiative(s)? (e.g. If E-Gov is selected, is it an approved shared service provider or the managing partner?)	This investment supports Human Capital and R&D Investment Criteria by ensuring scientists are experts in using cutting edge technologies to solve the DOE's and the nation's toughest scientific issues, supporting DOE's ability to provide high-performance resources for scientific computation to the national scientific community, including both DOE-funded researchers and researchers funded by other agencies, e.g., NSF and NIH, and optimizing computer systems to enable scientific discovery.
14. Does this investment support a program assessed using the Program Assessment Rating Tool (PART)? (For more information about the PART, visit www.whitehouse.gov/omb/part .)	Yes
a. If "yes," does this investment address a weakness found during a PART review?	Yes
b. If "yes," what is the name of the PARTed program?	10000074 - Advanced Scientific Computing Research
c. If "yes," what rating did the PART receive?	Moderately Effective
15. Is this investment for information technology?	Yes
If the answer to Question 15 is "Yes," complete questions 16-23 below. If the answer is "No," do not answer questions 16-23.	
For information technology investments only:	
16. What is the level of the IT Project? (per CIO Council PM Guidance)	Level 2
17. In addition to the answer in 11(a), what project management qualifications does the Project Manager have? (per CIO Council PM Guidance)	(1) Project manager has been validated as qualified for this investment
18. Is this investment or any project(s) within this investment identified as "high risk" on the Q4 - FY 2008 agency high risk report (per OMB Memorandum M-05-23)	No
19. Is this a financial management system?	No
a. If "yes," does this investment address a FFMIA compliance area?	
1. If "yes," which compliance area:	
2. If "no," what does it address?	
b. If "yes," please identify the system name(s) and system acronym(s) as reported in the most recent financial systems inventory update required by Circular A-11 section 52	
20. What is the percentage breakout for the total FY2010 funding request for the following? (This should total 100%)	
Hardware	3.90
Software	3.80
Services	92.30
Other	0

21. If this project produces information dissemination products for the public, are these products published to the Internet in conformance with OMB Memorandum 05-04 and included in your agency inventory, schedules and priorities? N/A

22. Contact information of individual responsible for privacy related questions:

Name Catlett, Charles
 Phone Number 630-252-2000
 Title Chief Information Officer, Argonne National Laboratory
 E-mail catlett@anl.gov

23. Are the records produced by this investment appropriately scheduled with the National Archives and Records Administration's approval? Yes

Question 24 must be answered by all Investments:

24. Does this investment directly support one of the GAO High Risk Areas? No

Section B: Summary of Spending (All Capital Assets)

1. Provide the total estimated life-cycle cost for this investment by completing the following table. All amounts represent budget authority in millions, and are rounded to three decimal places. Federal personnel costs should be included only in the row designated "Government FTE Cost," and should be excluded from the amounts shown for "Planning," "Full Acquisition," and "Operation/Maintenance." The "TOTAL" estimated annual cost of the investment is the sum of costs for "Planning," "Full Acquisition," and "Operation/Maintenance." For Federal buildings and facilities, life-cycle costs should include long term energy, environmental, decommissioning, and/or restoration costs. The costs associated with the entire life-cycle of the investment should be included in this report.

Table 1: SUMMARY OF SPENDING FOR PROJECT PHASES (REPORTED IN MILLIONS)									
(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions)									
	PY-1 and earlier	PY 2008	CY 2009	BY 2010	BY+1 2011	BY+2 2012	BY+3 2013	BY+4 and beyond	Total
Planning:	1.341	2.091	0.363	1.002	1.152	0.449	0.467	0.486	7.351
Acquisition:	3.172	1.235	0	1.847	0.976	0	0	0	7.230
Subtotal Planning & Acquisition:	4.513	3.326	0.363	2.849	2.128	0.449	0.467	0.486	14.581
Operations & Maintenance:	13.991	24.674	29.637	42.151	69.872	71.551	94.533	109.514	455.923
TOTAL:	18.504	28.000	30.000	45.000	72.000	72.000	95.000	110.000	470.504
Government FTE Costs should not be included in the amounts provided above.									
Government FTE Costs	0.13	0.17	0.18	0.18	0.19	0.2	0.2	0.2	1.45
Number of FTE represented by Costs:	1	1	1	1	1	1	1	1	8

Note: For the multi-agency investments, this table should include all funding (both managing partner and partner agencies). Government FTE Costs should not be included as part of the TOTAL represented.

2. Will this project require the agency to hire additional FTE's? No

a. If "yes," How many and in what year?

3. If the summary of spending has changed from the FY2009 President's budget request, briefly explain those changes:
 The summary of spending has not changed since the FY2008 President's budget request.

Section C: Acquisition/Contract Strategy (All Capital Assets)

1. Complete the table for all (including all non-Federal) contracts and/or task orders currently in place or planned for this investment. Total Value should include all option years for each contract. Contracts and/or task orders completed do not need to be included.

Exhibit 300: ANL Leadership Computing Facility (ALCF)-Direct mission (Revision 8)

Contracts/Task Orders Table:															* Costs in millions	
Contract or Task Order Number	Type of Contract/ Task Order (In accordance with FAR Part 16)	Has the contract been awarded (Y/N)	If so what is the date of the award? If not, what is the planned award date?	Start date of Contract/ Task Order	End date of Contract/ Task Order	Total Value of Contract/ Task Order (\$M)	Is this an Interagency Acquisition ? (Y/N)	Is it performance based? (Y/N)	Competitively awarded? (Y/N)	What, if any, alternative financing option is being used? (ESPC, UESC, EUL, N/A)	Is EVM in the contract? (Y/N)	Does the contract include the required security & privacy clauses? (Y/N)	Name of CO	CO Contact information (phone/em ail)	Contracting Officer FAC-C or DAWIA Certification Level (Level 1, 2, 3, N/A)	If N/A, has the agency determined the CO assigned has the competencies and skills necessary to support this acquisition ? (Y/N)
DE-AC02-06CH11357	Cost Reimbursement	Yes	2/3/2006	2/3/2006	9/30/2011	127.85	No	Yes	Yes	NA	Yes	Yes	Martinez, Sergio	630-252-2075 / sergio.martinez@anl.gov	Level 3	
ALCF-0	Firm Fixed Price	Yes	5/2/2007	5/2/2007	9/30/2012	13.13	No	Yes	No	NA	No	Yes	Simpson, Rory	630-252-2127 / rory.simpson@ch.doe.gov	Level 3	
ALCF-1	Firm Fixed Price	Yes	10/1/2007	10/1/2007	9/30/2012	52.52	No	Yes	No	NA	No	Yes	Simpson, Rory	630-252-2127 / rory.simpson@ch.doe.gov	Level 3	
	Cost Reimbursement	No	10/1/2011	10/1/2011	9/30/2014	171.21	No	Yes	Yes	NA	Yes	Yes	Martinez, Sergio	630-252-2075 / sergio.martinez@anl.gov	Level 3	
	Firm Fixed price	No	10/1/2011	10/1/2011	9/30/2014	105.79	No	Yes	No	NA	No	Yes	Martinez, Sergio	630-252-2075 / sergio.martinez@anl.gov	Level 3	

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:

Contracts 1 and 2, its extension, represent the Prime Contract for the entire Laboratory. Beginning in FY07, the WBS for the DME portion of the LCF investment has been managed by an integrated project team that employs trained cost account managers and change control procedures. The SC ANL LCF Project Director will submit quarterly EVM reports along with operational analysis of the steady state investment to the assigned DOE Program Manager. ANL will deploy an ANSI/EIA-748 certifiable EVM system, for DME activities. The DOE uses a performance-based management approach to manage ALCF through an ongoing process of establishing strategic performance objectives; measuring performance; collecting, analyzing, reviewing, and reporting performance data; and using that data to drive performance improvement. Contract performance is managed in accordance with Department of Energy Order 224.1, Contractor Performance-Based Business Management Process, dated 12-8-97, which requires Departmental elements to regularly assess and evaluate contractor performance, controls, and compliance. Through adherence to DOE Order 224.1, ANL integrates contract work scope, budget, and schedule to achieve realistic, executable performance plans, compliant with EVM System Industry Standard (ANSI/EIA-748). The program is reviewed at least annually to ensure that its management, technologies, and capabilities adequately meet the requirements of its mission, as defined by its community of users and its sponsors. External peer review is a driving force in the development and implementation of the program. Reviews are conducted on both a routine and an extraordinary basis as critical program issues arise. The latest review was chaired by Dan Lehman (DOE Project Management office) in December, 2006. EVM is not implemented as the contract is not activity-based. There were reviews in December, 2006 (chaired by Dan Lehman, DOE Project Management office) and February, 2008 (chaired by Kathy Yelick, LBNL). EVM is not implemented as the contract is not activity-based.

3. Do the contracts ensure Section 508 compliance?

Yes

a. Explain why not or how this is being done?

ANL's DOE Prime Contract DE-AC02-06CH11357 includes CLAUSE I.97-DEAR 970.5204 requiring compliance to 1973 Rehabilitation Act, section 508 and is achieved through a requirements document. CO and PM share compliance responsibility. CO and COTR ensure technical standards in SOW. All IT acquisitions offer maximum compliance and satisfy all other functional requirements. PM has responsibility to ensure procured IT systems comply with technical standards (36 CFR 1194.21-1194.26, 1194.31, 1194.41).

4. Is there an acquisition plan which reflects the requirements of FAR Subpart 7.1 and has been approved in accordance with agency requirements?

Yes

a. If "yes," what is the date?

2/12/2007

1. Is it Current?

Yes

b. If "no," will an acquisition plan be developed?

Yes

1. If "no," briefly explain why:

Section D: Performance Information (All Capital Assets)

In order to successfully address this area of the exhibit 300, performance goals must be provided for the agency and be linked to the annual performance plan. The investment must discuss the agency's mission and strategic goals, and performance measures (indicators) must be provided. These goals need to map to the gap in the agency's strategic goals and objectives this investment is designed to fill. They are the internal and external performance benefits this investment is expected to deliver to the agency (e.g., improve efficiency by 60 percent, increase citizen participation by 300 percent a year to achieve an overall citizen participation rate of 75 percent by FY 2xxx, etc.). The goals must be clearly measurable investment outcomes, and if applicable, investment outputs. They do not include the completion date of the module, milestones, or investment, or general goals, such as, significant, better, improved that do not have a quantitative or qualitative measure.

Agencies must use the following table to report performance goals and measures for the major investment and use the Federal Enterprise Architecture (FEA) Performance Reference Model (PRM). Map all Measurement Indicators to the corresponding "Measurement Area" and "Measurement Grouping" identified in the PRM. There should be at least one Measurement Indicator for each of the four different Measurement Areas (for each fiscal year). The PRM is available at www.egov.gov. The table can be extended to include performance measures for years beyond the next President's Budget.

Performance Information Table								
Fiscal Year	Strategic Goal(s) Supported	Measurement Area	Measurement Category	Measurement Grouping	Measurement Indicator	Baseline	Target	Actual Results
2007	GOAL 3.1 Scientific Discovery Achieve the major scientific discoveries that will drive U.S. competitiveness, inspire America, and revolutionize our approaches to the Nation's energy, national	Customer Results	Timeliness and Responsiveness	Response Time	Develop a monthly report tracking how long it takes to address user problem reports	Nothing exists yet	9/30/2007	Results Met: Completed in September, 2007

Exhibit 300: ANL Leadership Computing Facility (ALCF)-Direct mission (Revision 8)

Performance Information Table								
Fiscal Year	Strategic Goal(s) Supported	Measurement Area	Measurement Category	Measurement Grouping	Measurement Indicator	Baseline	Target	Actual Results
	security, and environmental quality challenges.							
2007	GOAL 3.1 Scientific Discovery Achieve the major scientific discoveries that will drive U.S. competitiveness, inspire America, and revolutionize our approaches to the Nation s energy, national security, and environmental quality challenges.	Mission and Business Results	General Science and Innovation	Scientific and Technological Research and Innovation	Number of CPU hours allocated to INCITE program projects in CY2007 (in millions)	1.79M	4M	Results Met: 4.7M hours allocated to INCITE projects in 2007
2007	GOAL 3.1 Scientific Discovery Achieve the major scientific discoveries that will drive U.S. competitiveness, inspire America, and revolutionize our approaches to the Nation s energy, national security, and environmental quality challenges.	Processes and Activities	Productivity and Efficiency	Productivity	Percentage of time BGL system is available for users	0%	75%	Results met: 99% availability in 2007
2007	GOAL 3.1 Scientific Discovery Achieve the major scientific discoveries that will drive U.S. competitiveness, inspire America, and revolutionize our approaches to the Nation s energy, national security, and environmental quality challenges.	Technology	Effectiveness	User Satisfaction	Develop the Computing Facility Operational Assessment Program Plan based on best practices	Nothing exists yet	6/30/2007	Results met: Plan is complete and has been implemented
2008	GOAL 3.1 Scientific Breakthroughs - Achieve the major scientific discoveries that will drive U.S. competitiveness; inspire America; and revolutionize approaches to the Nation s energy, national security, and environmental quality challenges.	Customer Results	Timeliness and Responsiveness	Delivery Time	Percentage of user problem reports addressed within 3 working days	50%	60%	Results met: 59% of user problem reports addressed within 3 working days.
2008	GOAL 3.1 Scientific Breakthroughs - Achieve the major scientific discoveries that will drive U.S. competitiveness; inspire America; and revolutionize approaches to the Nation s energy, national	Mission and Business Results	General Science and Innovation	Scientific and Technological Research and Innovation	Number of CPU hours allocated to INCITE program projects in calendar year 2008 (in millions)	4M	112M	Results met: 112M hours allocated to INCITE projects in CY2008.

Exhibit 300: ANL Leadership Computing Facility (ALCF)-Direct mission (Revision 8)

Performance Information Table								
Fiscal Year	Strategic Goal(s) Supported	Measurement Area	Measurement Category	Measurement Grouping	Measurement Indicator	Baseline	Target	Actual Results
	security, and environmental quality challenges.							
2008	GOAL 3.1 Scientific Discovery Achieve the major scientific discoveries that will drive U.S. competitiveness, inspire America, and revolutionize our approaches to the Nation's energy, national security, and environmental quality challenges.	Processes and Activities	Productivity and Efficiency	Productivity	Number of Science Applications ready at 100 teraflops system acceptance to further early science results	0	2	Results met: 2 applications ready at 100 teraflops system to further early science results
2008	GOAL 3.1 Scientific Discovery Achieve the major scientific discoveries that will drive U.S. competitiveness, inspire America, and revolutionize our approaches to the Nation's energy, national security, and environmental quality challenges.	Processes and Activities	Productivity and Efficiency	Productivity	Number of Science applications ready at 500 teraflops system acceptance to further early science results, under accelerated schedule	2	4	Results met: 6 applications ready at 500 teraflops system to further early science results
2008	GOAL 3.1 Scientific Breakthroughs - Achieve the major scientific discoveries that will drive U.S. competitiveness; inspire America; and revolutionize approaches to the Nation's energy, national security, and environmental quality challenges.	Technology	Information and Data	Data Storage	Establish Science Data Archive Capacity, in petabytes	0	3	Results met: 6.5 petabytes of science data archive provided.
2009	GOAL 3.1 Scientific Discovery Achieve the major scientific discoveries that will drive U.S. competitiveness, inspire America, and revolutionize our approaches to the Nation's energy, national security, and environmental quality challenges.	Customer Results	Timeliness and Responsiveness	Delivery Time	Percentage of user problem reports addressed within 3 working days	60%	66%	Available in Q1 FY2010
2009	GOAL 3.1 Scientific Discovery Achieve the major scientific discoveries that will drive U.S. competitiveness, inspire America, and revolutionize our approaches to the Nation's energy, national	Mission and Business Results	General Science and Innovation	Scientific and Technological Research and Innovation				

Exhibit 300: ANL Leadership Computing Facility (ALCF)-Direct mission (Revision 8)

Performance Information Table								
Fiscal Year	Strategic Goal(s) Supported	Measurement Area	Measurement Category	Measurement Grouping	Measurement Indicator	Baseline	Target	Actual Results
	security, and environmental quality challenges.							
2009	GOAL 3.1 Scientific Discovery Achieve the major scientific discoveries that will drive U.S. competitiveness, inspire America, and revolutionize our approaches to the Nation's energy, national security, and environmental quality challenges.	Processes and Activities	Productivity and Efficiency	Productivity				
2009	GOAL 3.1 Scientific Discovery Achieve the major scientific discoveries that will drive U.S. competitiveness, inspire America, and revolutionize our approaches to the Nation's energy, national security, and environmental quality challenges.	Technology	Information and Data	Data Storage				
2010	GOAL 3.1 Scientific Discovery Achieve the major scientific discoveries that will drive U.S. competitiveness, inspire America, and revolutionize our approaches to the Nation's energy, national security, and environmental quality challenges.	Customer Results	Timeliness and Responsiveness	Delivery Time	Percentage of user problem reports addressed within 3 working days	66%	73%	Available in Q1 FY2011
2010	GOAL 3.1 Scientific Breakthroughs - Achieve the major scientific discoveries that will drive U.S. competitiveness; inspire America; and revolutionize approaches to the Nation's energy, national security, and environmental quality challenges.	Mission and Business Results	General Science and Innovation	Scientific and Technological Research and Innovation				
2010	GOAL 3.1 Scientific Discovery Achieve the major scientific discoveries that will drive U.S. competitiveness, inspire America, and revolutionize our approaches to the Nation's energy, national	Processes and Activities	Productivity and Efficiency	Efficiency				

Exhibit 300: ANL Leadership Computing Facility (ALCF)-Direct mission (Revision 8)

Performance Information Table								
Fiscal Year	Strategic Goal(s) Supported	Measurement Area	Measurement Category	Measurement Grouping	Measurement Indicator	Baseline	Target	Actual Results
	security, and environmental quality challenges.							
2010	GOAL 3.1 Scientific Discovery Achieve the major scientific discoveries that will drive U.S. competitiveness, inspire America, and revolutionize our approaches to the Nation's energy, national security, and environmental quality challenges.	Technology	Information and Data	Data Storage				
2011	GOAL 3.1 Scientific Discovery Achieve the major scientific discoveries that will drive U.S. competitiveness, inspire America, and revolutionize our approaches to the Nation's energy, national security, and environmental quality challenges.	Customer Results	Timeliness and Responsiveness	Delivery Time	Percentage of user problem reports addressed within 3 working days	73%	80%	Available in Q1 FY2012
2011	GOAL 3.1 Scientific Breakthroughs - Achieve the major scientific discoveries that will drive U.S. competitiveness; inspire America; and revolutionize approaches to the Nation's energy, national security, and environmental quality challenges.	Mission and Business Results	General Science and Innovation	Scientific and Technological Research and Innovation				
2011	GOAL 3.1 Scientific Discovery Achieve the major scientific discoveries that will drive U.S. competitiveness, inspire America, and revolutionize our approaches to the Nation's energy, national security, and environmental quality challenges.	Processes and Activities	Productivity and Efficiency	Efficiency				
2011	GOAL 3.1 Scientific Discovery Achieve the major scientific discoveries that will drive U.S. competitiveness, inspire America, and revolutionize our approaches to the Nation's energy, national	Technology	Information and Data	Data Storage				

Exhibit 300: ANL Leadership Computing Facility (ALCF)-Direct mission (Revision 8)

Performance Information Table								
Fiscal Year	Strategic Goal(s) Supported	Measurement Area	Measurement Category	Measurement Grouping	Measurement Indicator	Baseline	Target	Actual Results
	security, and environmental quality challenges.							
2012	GOAL 3.1 Scientific Discovery Achieve the major scientific discoveries that will drive U.S. competitiveness, inspire America, and revolutionize our approaches to the Nation's energy, national security, and environmental quality challenges.	Customer Results	Timeliness and Responsiveness	Response Time	Percentage of user problem reports addressed within 3 working days	80%	80%	Available in Q1 FY2013
2012	GOAL 3.1 Scientific Breakthroughs - Achieve the major scientific discoveries that will drive U.S. competitiveness; inspire America; and revolutionize approaches to the Nation's energy, national security, and environmental quality challenges.	Mission and Business Results	General Science and Innovation	Scientific and Technological Research and Innovation				
2012	GOAL 3.1 Scientific Discovery Achieve the major scientific discoveries that will drive U.S. competitiveness, inspire America, and revolutionize our approaches to the Nation's energy, national security, and environmental quality challenges.	Processes and Activities	Productivity and Efficiency	Productivity				
2012	GOAL 3.1 Scientific Discovery Achieve the major scientific discoveries that will drive U.S. competitiveness, inspire America, and revolutionize our approaches to the Nation's energy, national security, and environmental quality challenges.	Technology	Information and Data	Data Storage				
2013	GOAL 3.1 Scientific Breakthroughs - Achieve the major scientific discoveries that will drive U.S. competitiveness; inspire America; and revolutionize approaches to the Nation's energy, national	Customer Results	Timeliness and Responsiveness	Response Time	Percentage of user problem reports addressed within 3 working days	80%	80%	Available Q1 of FY 2014

Exhibit 300: ANL Leadership Computing Facility (ALCF)-Direct mission (Revision 8)

Performance Information Table								
Fiscal Year	Strategic Goal(s) Supported	Measurement Area	Measurement Category	Measurement Grouping	Measurement Indicator	Baseline	Target	Actual Results
	security, and environmental quality challenges.							
2013	GOAL 3.1 Scientific Breakthroughs - Achieve the major scientific discoveries that will drive U.S. competitiveness; inspire America; and revolutionize approaches to the Nation s energy, national security, and environmental quality challenges.	Mission and Business Results	General Science and Innovation	Scientific and Technological Research and Innovation				
2013	GOAL 3.1 Scientific Breakthroughs - Achieve the major scientific discoveries that will drive U.S. competitiveness; inspire America; and revolutionize approaches to the Nation s energy, national security, and environmental quality challenges.	Processes and Activities	Quality	Complaints				
2013	GOAL 3.1 Scientific Breakthroughs - Achieve the major scientific discoveries that will drive U.S. competitiveness; inspire America; and revolutionize approaches to the Nation s energy, national security, and environmental quality challenges.	Technology	Information and Data	Data Storage				
2014	GOAL 3.1 Scientific Breakthroughs - Achieve the major scientific discoveries that will drive U.S. competitiveness; inspire America; and revolutionize approaches to the Nation s energy, national security, and environmental quality challenges.	Customer Results	Timeliness and Responsiveness	Response Time	Percentage of user problem reports addressed within 3 working days	80%	80%	Available Q1 of FY 2015
2014	GOAL 3.1 Scientific Breakthroughs - Achieve the major scientific discoveries that will drive U.S. competitiveness; inspire America; and revolutionize approaches to the Nation s energy, national	Mission and Business Results	General Science and Innovation	Scientific and Technological Research and Innovation				

Performance Information Table								
Fiscal Year	Strategic Goal(s) Supported	Measurement Area	Measurement Category	Measurement Grouping	Measurement Indicator	Baseline	Target	Actual Results
	security, and environmental quality challenges.							
2014	GOAL 3.1 Scientific Breakthroughs - Achieve the major scientific discoveries that will drive U.S. competitiveness; inspire America; and revolutionize approaches to the Nation's energy, national security, and environmental quality challenges.	Processes and Activities	Quality	Complaints				
2014	GOAL 3.1 Scientific Breakthroughs - Achieve the major scientific discoveries that will drive U.S. competitiveness; inspire America; and revolutionize approaches to the Nation's energy, national security, and environmental quality challenges.	Technology	Information and Data	Data Storage				

Section E: Security and Privacy (IT Capital Assets only)

In order to successfully address this area of the business case, each question below must be answered at the system/application level, not at a program or agency level. Systems supporting this investment on the planning and operational systems security tables should match the systems on the privacy table below. Systems on the Operational Security Table must be included on your agency FISMA system inventory and should be easily referenced in the inventory (i.e., should use the same name or identifier).

For existing Mixed-Life Cycle investments where enhancement, development, and/or modernization is planned, include the investment in both the "Systems in Planning" table (Table 3) and the "Operational Systems" table (Table 4). Systems which are already operational, but have enhancement, development, and/or modernization activity, should be included in both Table 3 and Table 4. Table 3 should reflect the planned date for the system changes to be complete and operational, and the planned date for the associated C&A update. Table 4 should reflect the current status of the requirements listed. In this context, information contained within Table 3 should characterize what updates to testing and documentation will occur before implementing the enhancements; and Table 4 should characterize the current state of the materials associated with the existing system.

All systems listed in the two security tables should be identified in the privacy table. The list of systems in the "Name of System" column of the privacy table (Table 8) should match the systems listed in columns titled "Name of System" in the security tables (Tables 3 and 4). For the Privacy table, it is possible that there may not be a one-to-one ratio between the list of systems and the related privacy documents. For example, one PIA could cover multiple systems. If this is the case, a working link to the PIA may be listed in column (d) of the privacy table more than once (for each system covered by the PIA).

The questions asking whether there is a PIA which covers the system and whether a SORN is required for the system are discrete from the narrative fields. The narrative column provides an opportunity for free text explanation why a working link is not provided. For example, a SORN may be required for the system, but the system is not yet operational. In this circumstance, answer "yes" for column (e) and in the narrative in column (f), explain that because the system is not operational the SORN is not yet required to be published.

Please respond to the questions below and verify the system owner took the following actions:

1. Have the IT security costs for the system(s) been identified and integrated into the overall costs of the investment?:

a. If "yes," provide the "Percentage IT Security" for the budget year:

2. Is identifying and assessing security and privacy risks a part of the overall risk management effort for each system supporting or part of this investment?

3. Systems in Planning and Undergoing Enhancement(s), Development, and/or Modernization - Security Table(s):			
Name of System	Agency/ or Contractor Operated System?	Planned Operational Date	Date of Planned C&A update (for existing mixed life cycle systems) or Planned Completion Date (for new systems)
ALCF-2			

4. Operational Systems - Security Table:							
Name of System	Agency/ or Contractor Operated System?	NIST FIPS 199 Risk Impact level (High, Moderate, Low)	Has C&A been Completed, using NIST 800-37? (Y/N)	Date Completed: C&A	What standards were used for the Security Controls tests? (FIPS 200/NIST 800-53, Other, N/A)	Date Completed: Security Control Testing	Date the contingency plan tested
ALCF-0							
ALCF-1							
BG in General Computing Enclave							

5. Have any weaknesses, not yet remediated, related to any of the systems part of or supporting this investment been identified by the agency or IG?

a. If "yes," have those weaknesses been incorporated into the agency's plan of action and milestone process?

6. Indicate whether an increase in IT security funding is requested to remediate IT security weaknesses?

a. If "yes," specify the amount, provide a general description of the weakness, and explain how the funding request will remediate the weakness.

7. How are contractor security procedures monitored, verified, and validated by the agency for the contractor systems above?

DOE OCIO conducts Independent Verification and Validation audits; and the DOE IG performs audits of IT controls and conducts a full scope review before issuance of C&A.

8. Planning & Operational Systems - Privacy Table:					
(a) Name of System	(b) Is this a new system? (Y/N)	(c) Is there at least one Privacy Impact Assessment (PIA) which covers this system? (Y/N)	(d) Internet Link or Explanation	(e) Is a System of Records Notice (SORN) required for this system? (Y/N)	(f) Internet Link or Explanation
ALCF-0	Yes	No	The system does not contain, process or transmit personal identifying information.	No	The system is not a privacy Act system of records
ALCF-1	Yes	No	The system does not contain, process or transmit personal identifying information.	No	The system is not a privacy Act system of records
ALCF-2	Yes	No	The system does not contain, process or transmit personal identifying information.	No	The system is not a privacy Act system of records
BGL	No	No	The system does not contain, process or transmit personal identifying information.	No	The system is not a Privacy Act system of records
Details for Text Options: Column (d): If yes to (c), provide the link(s) to the publicly posted PIA(s) with which this system is associated. If no to (c), provide an explanation why the PIA has not been publicly posted or why the PIA has not been conducted. Column (f): If yes to (e), provide the link(s) to where the current and up to date SORN(s) is published in the federal register. If no to (e), provide an explanation why the SORN has not been published or why there isn't a current and up to date SORN. Note: Working links must be provided to specific documents not general privacy websites. Non-working links will be considered as a blank field.					

Section F: Enterprise Architecture (EA) (IT Capital Assets only)

In order to successfully address this area of the capital asset plan and business case, the investment must be included in the agency's EA and Capital Planning and Investment Control (CPIC) process and mapped to and supporting the FEA. The business case must demonstrate the relationship between the investment and the business, performance, data, services, application, and

technology layers of the agency's EA.

1. Is this investment included in your agency's target enterprise architecture? Yes

a. If "no," please explain why?

2. Is this investment included in the agency's EA Transition Strategy? Yes

a. If "yes," provide the investment name as identified in the Transition Strategy provided in the agency's most recent annual EA Assessment. Office of Science, ANL Leadership Computing Facility (SC ANL LCF)

b. If "no," please explain why?

3. Is this investment identified in a completed and approved segment architecture? No

a. If "yes," provide the six digit code corresponding to the agency segment architecture. The segment architecture codes are maintained by the agency Chief Architect. For detailed guidance regarding segment architecture codes, please refer to <http://www.egov.gov>. 115-000

4. Service Component Reference Model (SRM) Table:

Identify the service components funded by this major IT investment (e.g., knowledge management, content management, customer relationship management, etc.). Provide this information in the format of the following table. For detailed guidance regarding components, please refer to <http://www.egov.gov>.

Agency Component Name	Agency Component Description	FEA SRM Service Domain	FEA SRM Service Type	FEA SRM Component (a)	Service Component Reused Name (b)	Service Component Reused UPI (b)	Internal or External Reuse? (c)	BY Funding Percentage (d)
Computer Facility Management	Resources to perform management of computer facility	Back Office Services	Asset / Materials Management	Computers / Automation Management	Computers / Automation Management		No Reuse	11
Data Management Services	Resources to support archiving and retrieval of large volumes of data	Back Office Services	Data Management	Data Warehouse	Data Warehouse		No Reuse	4
High Performance Computation Services	Resources to Perform Mathematical and Statistical Calculations	Business Analytical Services	Analysis and Statistics	Mathematical			No Reuse	8
Software Performance Services	Resources that support development, performance analysis and optimization of scientific applications	Business Analytical Services	Knowledge Discovery	Simulation	Simulation		No Reuse	73
Data Analytics Services	Resources that support visual exploration of data and creation of images	Business Analytical Services	Visualization	Graphing / Charting			No Reuse	1
User Support Services	Resources for help desk case management	Customer Services	Customer Initiated Assistance	Self-Service			No Reuse	2
		Support Services	Security Management				No Reuse	1

a. Use existing SRM Components or identify as "NEW". A "NEW" component is one not already identified as a service component in the FEA SRM.

b. A reused component is one being funded by another investment, but being used by this investment. Rather than answer yes or no, identify the reused service component funded by the other investment and identify the other investment using the Unique Project Identifier (UPI) from the OMB Ex 300 or Ex 53 submission.

c. 'Internal' reuse is within an agency. For example, one agency within a department is reusing a service component provided by another agency within the same department. 'External' reuse is one agency within a department reusing a service component provided by another agency in another department. A good example of this is an E-Gov initiative service being reused by multiple organizations across the federal government.

d. Please provide the percentage of the BY requested funding amount used for each service component listed in the table. If external, provide the percentage of the BY requested funding amount transferred to another agency to pay for the service. The percentages in the column can, but are not required to, add up to 100%.

5. Technical Reference Model (TRM) Table:

To demonstrate how this major IT investment aligns with the FEA Technical Reference Model (TRM), please list the Service Areas, Categories, Standards, and Service Specifications supporting this IT investment.

FEA SRM Component (a)	FEA TRM Service Area	FEA TRM Service Category	FEA TRM Service Standard	Service Specification (b) (i.e., vendor and product name)
Simulation	Component Framework	Business Logic	Platform Independent Technologies	
Computers / Automation Management	Component Framework	Data Management	Database Connectivity	
Computers / Automation Management	Component Framework	Data Management	Database Connectivity	
Computers / Automation Management	Component Framework	Data Management	Reporting and Analysis	
	Component Framework	Security		
Self-Service	Service Access and Delivery	Access Channels	Collaboration / Communications	
Data Warehouse	Service Platform and Infrastructure	Database / Storage	Storage	
Mathematical	Service Platform and Infrastructure	Hardware / Infrastructure	Network Devices / Standards	
Mathematical	Service Platform and Infrastructure	Hardware / Infrastructure	Servers / Computers	
Mathematical	Service Platform and Infrastructure	Software Engineering	Modeling	
Graphing / Charting	Service Platform and Infrastructure	Support Platforms	Independent Platform	

a. Service Components identified in the previous question should be entered in this column. Please enter multiple rows for FEA SRM Components supported by multiple TRM Service Specifications

b. In the Service Specification field, agencies should provide information on the specified technical standard or vendor product mapped to the FEA TRM Service Standard, including model or version numbers, as appropriate.

6. Will the application leverage existing components and/or applications across the Government (i.e., USA.gov, Pay.Gov, etc)? No

a. If "yes," please describe.

Exhibit 300: Part II: Planning, Acquisition and Performance Information**Section A: Alternatives Analysis (All Capital Assets)**

Part II should be completed only for investments identified as "Planning" or "Full Acquisition," or "Mixed Life-Cycle" investments in response to Question 6 in Part I, Section A above.

In selecting the best capital asset, you should identify and consider at least three viable alternatives, in addition to the current baseline, i.e., the status quo. Use OMB Circular A-94 for all investments and the Clinger Cohen Act of 1996 for IT investments to determine the criteria you should use in your Benefit/Cost Analysis.

1. Did you conduct an alternatives analysis for this project? Yes
 - a. If "yes," provide the date the analysis was completed? 7/23/2008
 - b. If "no," what is the anticipated date this analysis will be completed?
 - c. If no analysis is planned, please briefly explain why:

2. Alternative Analysis Results: * Costs in millions			
Use the results of your alternatives analysis to complete the following table:			
Alternative Analyzed	Description of Alternative	Risk Adjusted Lifecycle Costs estimate	Risk Adjusted Lifecycle Benefits estimate

3. Which alternative was selected by the Agency's Executive/Investment Committee and why was it chosen?

The government owned, contractor operated Blue Gene/P system (Alternative 1) is the most effective solution to provide the benefits measured in the performance section I.D. Based on a peer-reviewed competition, the Office of Science awarded the Leadership Class Computing facility to the partnership of ORNL, ANL and PNNL on May 12, 2004. This review established the approach of employing Cray systems (at ORNL) and IBM Blue Gene systems (at ANL) to optimally span the wide range of science requirements. For the project phase addressed here Option #1, Government owned, contractor operated Blue Gene systems at Argonne National Laboratory, provide the best level of lifecycle benefits for capability-limited scientific applications at the least cost. Any change from alternative #1 involves not only significantly more cost, but also significantly more risk than other options. Changes will require purchase of commercial machine cycles. Even if these are available in the market, alternatives using commercial cycles are subject to additional commercial risks as well as higher cost. The difference between the risk adjusted lifecycle cost and the summary of spending table results from ALCF-2. ALCF-2 is currently in the planning stage and a review of that upgrade (including alternatives analysis) will not occur until FY2009. Lifecycle benefits were obtained using market rates. Costs are included through FY2012, and a separate alternatives analysis will be performed for the follow-on system, task ALCF-2, to be procured in FY2011-12.

The breakeven point is 2008 as cost savings continue to grow larger each year of the project.

- a. What year will the investment breakeven? (Specifically, 2008 when the budgeted costs savings exceed the cumulative costs.)

4. What specific qualitative benefits will be realized?

The science thrusts of DOE employ a wide range of computational algorithms requiring capability computing. A key strength of the approach of this project is the ability of multiple Leadership Computing systems to each efficiently address capability-limited computations in different science areas of the DOE portfolio, together spanning the algorithmic range needed more economically than a single computer architecture. With the addition of the leadership class Blue Gene systems at ANL, DOE science fills a large gap in computer and data storage resource requirements with strong capabilities to accelerate scientific understanding in areas that include energy systems, life sciences, environmental stewardship, and fundamental science. This is an important step in achieving 2006 DOE Strategic Goal 3.1 for Scientific Breakthroughs, which requires "Advance the computational sciences and the leadership class computational capabilities required for today's frontiers of scientific discovery," as the number of leadership science projects can be nearly doubled with the selected alternative.

5. Federal Quantitative Benefits				
What specific quantitative benefits will be realized (using current dollars) Use the results of your alternatives analysis to complete the following table:				
	Budgeted Cost Savings	Cost Avoidance	Justification for Budgeted Cost Savings	Justification for Budgeted Cost Avoidance
PY - 1 2007 & Prior			Does not apply to R&D-based High Performance Computers that utilize unique and cutting edge technologies.	Difference between alternative chosen and commercial facility.
PY 2008			Does not apply to R&D-based High Performance Computers that utilize unique and cutting edge technologies.	Difference between alternative chosen and commercial facility.

5. Federal Quantitative Benefits				
What specific quantitative benefits will be realized (using current dollars) Use the results of your alternatives analysis to complete the following table:				
	Budgeted Cost Savings	Cost Avoidance	Justification for Budgeted Cost Savings	Justification for Budgeted Cost Avoidance
CY 2009			Does not apply to R&D-based High Performance Computers that utilize unique and cutting edge technologies.	Difference between alternative chosen and commercial facility.
BY 2010			Does not apply to R&D-based High Performance Computers that utilize unique and cutting edge technologies.	Difference between alternative chosen and commercial facility.
BY + 1 2011			Does not apply to R&D-based High Performance Computers that utilize unique and cutting edge technologies.	Difference between alternative chosen and commercial facility.
BY + 2 2012			Does not apply to R&D-based High Performance Computers that utilize unique and cutting edge technologies.	Difference between alternative chosen and commercial facility.
BY + 3 2013				
BY + 4 2014 & Beyond				
Total LCC Benefit			LCC = Life-cycle Cost	

6. Will the selected alternative replace a legacy system in-part No or in-whole?

a. If "yes," are the migration costs associated with the migration to the selected alternative included in this investment, the legacy investment, or in a separate migration investment?

b. If "yes," please provide the following information:

5b. List of Legacy Investment or Systems		
Name of the Legacy Investment of Systems	UPI if available	Date of the System Retirement

Section B: Risk Management (All Capital Assets)

You should have performed a risk assessment during the early planning and initial concept phase of this investment's life-cycle, developed a risk-adjusted life-cycle cost estimate and a plan to eliminate, mitigate or manage risk, and be actively managing risk throughout the investment's life-cycle.

1. Does the investment have a Risk Management Plan? Yes
 - a. If "yes," what is the date of the plan? 6/30/2008
 - b. Has the Risk Management Plan been significantly changed since last year's submission to OMB? No
- c. If "yes," describe any significant changes:

2. If there currently is no plan, will a plan be developed?
 - a. If "yes," what is the planned completion date?
 - b. If "no," what is the strategy for managing the risks?

3. Briefly describe how investment risks are reflected in the life cycle cost estimate and investment schedule:

The risk management plan identifies risks, characterizes uncertainties, and provides processes for decisions and tracking. Analyses employed expert opinion and historical information, with risk management reserves in the lifecycle costs to accommodate the relatively small but numerous risks in such efforts. Plans are compared with other major supercomputer centers. Risk identification, management and retirement are performed throughout the lifecycle and tracked. Auxiliary components like file servers and disk arrays are developed and tested in advance of computer deliveries to provide time to solve problems that may arise, and also to provide opportunity to find alternatives as needed that reduce risk of cost and/or schedule impact. Detailed factory and site acceptance tests ensure systems meet specifications and are suitable for the DOE mission. Each of the system acceptance dates includes a planned schedule contingency of 6-12 months to cover risks of late delivery of

Section C: Cost and Schedule Performance (All Capital Assets)

EVM is required only on DME portions of investments. For mixed lifecycle investments, O&M milestones should still be included in the table (Comparison of Initial Baseline and Current Approved Baseline). This table should accurately reflect the milestones in the initial baseline, as well as milestones in the current baseline.

1. Does the earned value management system meet the criteria in ANSI/EIA Standard-748? Yes

2. Is the CV% or SV% greater than +/- 10%? (CV%= CV/EV x 100; SV%= SV/PV x 100) No

a. If "yes," was it the CV or SV or both?

b. If "yes," explain the causes of the variance:

c. If "yes," describe the corrective actions:

3. Has the investment re-baselined during the past fiscal year? No

a. If "yes," when was it approved by the agency head?

Exhibit 300: ANL Leadership Computing Facility (ALCF)-Direct mission (Revision 8)

4. Comparison of Initial Baseline and Current Approved Baseline

Complete the following table to compare actual performance against the current performance baseline and to the initial performance baseline. In the Current Baseline section, for all milestones listed, you should provide both the baseline and actual completion dates (e.g., "03/23/2003"/ "04/28/2004") and the baseline and actual total costs (in \$ Millions). In the event that a milestone is not found in both the initial and current baseline, leave the associated cells blank. Note that the 'Description of Milestone' and 'Percent Complete' fields are required. Indicate '0' for any milestone no longer active.

Milestone Number	Description of Milestone	Initial Baseline		Current Baseline				Current Baseline Variance		Percent Complete
		Planned Completion Date (mm/dd/yyyy)	Total Cost (\$M) Estimated	Completion Date (mm/dd/yyyy)		Total Cost (\$M)		Schedule (# days)	Cost (\$M)	
				Planned	Actual	Planned	Actual			
0	FY06 SS Blue Gene 2fL Maintenance cycle beginning	9/30/2006	\$0.594000	9/30/2006	9/30/2006	\$0.594000	\$0.560000	0	\$0.034000	100%
1	FY07 SS Complete Security Control Testing	7/31/2007	\$0.000000	7/31/2007	5/30/2007	\$0.000000	\$0.000000	62	\$0.000000	100%
2	FY07 DME Appointment/qualification of level 2 project manager	9/30/2007	\$0.000000	9/30/2007	12/5/2006	\$0.000000	\$0.000000	299	\$0.000000	100%
3	FY07 DME Planning Activities	9/30/2007	\$2.434000	9/30/2007	9/30/2007	\$1.341000	\$1.236000	0	\$0.105000	100%
4	FY07 DME costs to contract and prepare for installation of ALCF-0 (100 teraflops system)	9/30/2007	\$3.100000	9/30/2007	9/30/2007	\$3.172000	\$3.378000	0	-\$0.206000	100%
5	FY07 SS ALCF Operations Security Leases and Maintenance	9/30/2007	\$4.629000	9/30/2007	9/30/2007	\$13.397000	\$1.338000	0	\$12.059000	100%
6	FY08 DME Completion of ALCF elements of ANL C&A	10/31/2007	\$0.010000	12/31/2007	12/31/2007	\$0.010000	\$0.010000	0	\$0.000000	100%
7	FY08 DME costs to complete preparations install and final acceptance ALCF-0 (100 teraflops system)	3/30/2008	\$0.090000	3/30/2008	12/31/2007	\$0.090000	\$0.090000	90	\$0.000000	100%
8	FY08 DME Approval to begin operations for 100T	6/1/2008	\$0.000000	6/1/2008	1/10/2008	\$0.000000	\$0.000000	143	\$0.000000	100%
9	FY08 DME 500t ALCF-1 system installation and integrated acceptance	7/31/2008	\$0.000000	6/30/2008	3/31/2008	\$0.000000	\$0.000000	91	\$0.000000	100%
10	FY08 SS Complete Security Control Testing	7/31/2008	\$0.000000	7/31/2008	6/30/2008	\$0.000000	\$0.000000	31	\$0.000000	100%
11	FY08 DME Planning Activities	9/30/2008	\$2.900000	9/30/2008	9/30/2008	\$2.080000	\$2.040000	0	\$0.040000	100%
12	FY08 DME costs to contract and prepare for installation of ALCF-1 (500 teraflops system)	9/30/2008	\$0.600000	9/30/2008	9/30/2008	\$1.150000	\$1.110000	0	\$0.040000	100%
13	FY08 SS Increase Storage Capacity to meet performance	9/30/2008	\$0.980000	9/30/2008	9/30/2008	\$1.090000	\$0.000000	0	\$1.090000	100%

Exhibit 300: ANL Leadership Computing Facility (ALCF)-Direct mission (Revision 8)

4. Comparison of Initial Baseline and Current Approved Baseline

Complete the following table to compare actual performance against the current performance baseline and to the initial performance baseline. In the Current Baseline section, for all milestones listed, you should provide both the baseline and actual completion dates (e.g., "03/23/2003"/ "04/28/2004") and the baseline and actual total costs (in \$ Millions). In the event that a milestone is not found in both the initial and current baseline, leave the associated cells blank. Note that the 'Description of Milestone' and 'Percent Complete' fields are required. Indicate '0' for any milestone no longer active.

Milestone Number	Description of Milestone	Initial Baseline		Current Baseline				Current Baseline Variance		Percent Complete
		Planned Completion Date (mm/dd/yyyy)	Total Cost (\$M) Estimated	Completion Date (mm/dd/yyyy)		Total Cost (\$M)		Schedule (# days)	Cost (\$M)	
				Planned	Actual	Planned	Actual			
	milestone									
14	FY08 SS ALCF Operations Security Leases and Maintenance	9/30/2008	\$25.570000	9/30/2008	9/30/2008	\$23.580000	\$31.260000	0	-\$7.680000	100%
15	FY09 DME costs to complete preparations, install, and accept ALCF-1 (500 teraflops system)		\$0.000000	12/31/2008		\$0.000000	\$0.000000		\$0.000000	100%
16	FY09 DME costs to complete preparations, install, and accept ALCF-1	6/30/2008	\$0.100000			\$0.000000	\$0.000000		\$0.000000	100%
17	FY09 DME 500t file system installation and integrated final acceptance		\$0.000000	6/30/2009		\$0.000000	\$0.000000		\$0.000000	100%
18		7/31/2009	\$0.000000	7/31/2009		\$0.000000	\$0.000000		\$0.000000	100%
19		7/31/2009	\$0.000000	7/31/2009		\$0.000000	\$0.000000		\$0.000000	100%
20	FY09 DME Planning Activities	9/30/2009	\$0.450000	9/30/2009		\$0.000000	\$0.000000		\$0.000000	100%
21	FY09 SS Increase Storage Capacity to meet performance milestone	9/30/2009	\$0.860000	9/30/2009		\$0.913000	\$0.000000		\$0.000000	0%
22	FY09 SS ALCF Operations Security Lease and Maintenance	9/30/2009	\$43.960000	9/30/2009		\$29.087000	\$11.719000		\$2.824500	50%
23		7/31/2010	\$0.000000	7/31/2010		\$0.000000	\$0.000000		\$0.000000	0%
24	FY10 DME Planning Activities	9/30/2010	\$0.000000	9/30/2010		\$1.002000	\$0.000000		\$0.000000	0%
25	FY10 DME costs to contract and prepare for installation of ALCF-2		\$0.000000	9/30/2010		\$1.847000	\$0.000000		\$0.000000	0%
26	FY10 SS Increase Storage Capacity to meet performance milestone	9/30/2010	\$1.120000	9/30/2010		\$1.180000	\$0.000000		\$0.000000	0%

Exhibit 300: ANL Leadership Computing Facility (ALCF)-Direct mission (Revision 8)

4. Comparison of Initial Baseline and Current Approved Baseline

Complete the following table to compare actual performance against the current performance baseline and to the initial performance baseline. In the Current Baseline section, for all milestones listed, you should provide both the baseline and actual completion dates (e.g., "03/23/2003"/ "04/28/2004") and the baseline and actual total costs (in \$ Millions). In the event that a milestone is not found in both the initial and current baseline, leave the associated cells blank. Note that the 'Description of Milestone' and 'Percent Complete' fields are required. Indicate '0' for any milestone no longer active.

Milestone Number	Description of Milestone	Initial Baseline		Current Baseline				Current Baseline Variance		Percent Complete
		Planned Completion Date (mm/dd/yyyy)	Total Cost (\$M) Estimated	Completion Date (mm/dd/yyyy)		Total Cost (\$M)		Schedule (# days)	Cost (\$M)	
				Planned	Actual	Planned	Actual			
27	FY10 SS ALCF Operations Security Leases and Maintenance	9/30/2010	\$47.450000	9/30/2010		\$40.971000	\$0.000000		\$0.000000	0%
28		7/31/2011	\$0.000000	7/31/2011		\$0.000000	\$0.000000		\$0.000000	0%
29	FY11 DME Planning Activities	9/30/2011	\$0.000000	9/30/2011		\$1.152000	\$0.000000		\$0.000000	0%
30	FY11 DME costs for preparation of ALCF-		\$0.000000	9/30/2011		\$0.976000	\$0.000000		\$0.000000	0%
31	FY11 SS Increase Storage Capacity to meet performance milestone	9/30/2011	\$1.390000	9/30/2011		\$1.470000	\$0.000000		\$0.000000	0%
32	FY11 SS ALCF Operations Security Leases and Maintenance	9/30/2011	\$41.850000	9/30/2011		\$68.402000	\$0.000000		\$0.000000	0%
33		7/31/2012	\$0.000000	7/31/2012		\$0.000000	\$0.000000		\$0.000000	0%
34	FY12 DME Planning Activities		\$0.000000	9/30/2012		\$0.449000	\$0.000000		\$0.000000	0%
35	FY12 DME costs for preparations ALCF-2		\$0.000000	9/30/2012		\$0.000000	\$0.000000		\$0.000000	0%
36	FY12 SS ALCF Operations Security Leases and Maintenance		\$0.000000	9/30/2012		\$71.551000	\$0.000000		\$0.000000	0%
37	FY13 DME costs to complete preparations install and accept ALCF-2		\$0.000000	6/30/2013		\$0.000000	\$0.000000		\$0.000000	0%
38			\$0.000000	7/31/2013		\$0.000000	\$0.000000		\$0.000000	0%
39	FY13 DME Planning Activities		\$0.000000	9/30/2013		\$0.467000	\$0.000000		\$0.000000	0%
40	FY13 SS ALCF Operations Security Leases and Maintenance		\$0.000000	9/30/2013		\$94.533000	\$0.000000		\$0.000000	0%
41	FY14 DME planning activities		\$0.000000	9/30/2014		\$0.486000	\$0.000000		\$0.000000	0%
42	FY14 SS ALCF Operations Security Leases and		\$0.000000	9/30/2014		\$109.514000	\$0.000000		\$0.000000	0%

Exhibit 300: ANL Leadership Computing Facility (ALCF)-Direct mission (Revision 8)

4. Comparison of Initial Baseline and Current Approved Baseline

Complete the following table to compare actual performance against the current performance baseline and to the initial performance baseline. In the Current Baseline section, for all milestones listed, you should provide both the baseline and actual completion dates (e.g., "03/23/2003"/ "04/28/2004") and the baseline and actual total costs (in \$ Millions). In the event that a milestone is not found in both the initial and current baseline, leave the associated cells blank. Note that the 'Description of Milestone' and 'Percent Complete' fields are required. Indicate '0' for any milestone no longer active.

Milestone Number	Description of Milestone	Initial Baseline		Current Baseline				Current Baseline Variance		Percent Complete
		Planned Completion Date (mm/dd/yyyy)	Total Cost (\$M) Estimated	Completion Date (mm/dd/yyyy)		Total Cost (\$M)		Schedule (# days)	Cost (\$M)	
				Planned	Actual	Planned	Actual			
	Maintenance									
Project Totals		7/31/2012	\$178.087000	9/30/2014	9/30/2008	\$470.504000	\$52.741000	2191	\$8.283369	12.97%