

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT				1. CONTRACT ID CODE T&M Contract		PAGE OF PAGES 1 3	
2. AMENDMENT/MODIFICATION NO. 013		3. EFFECTIVE DATE See Block 16.c.		4. REQUISITION/PURCHASE REQ NO. 09IM000327		5. PROJECT NO. (If applicable)	
6. ISSUED BY US Department of Energy Office of Headquarters Procurement Services 1000 Independence Ave, SW/MA-641 Washington, D.C. 20585 Attn: Patrick A. Thornton		CODE MA-641		7. ADMINISTERED BY (If other than Item 6) Same as block 6 Telephone#: (202)287-1532 Fax (202) 287-1456/1457		CODE MA-641	
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code) Energy Enterprise Solutions LLC 20440 Century Blvd., Suite 150 ATTN: Ms. Eileen Lake Germantown MD 20874 TIN 20-1829526 DUNS: 170309582 Ph. (301) 444-1339 Fax: (301) 916-0066				(x)		9A. AMENDMENT OF SOLICITATION NO	
						9B. DATED (SEE ITEM 11)	
				X		10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AM01-06IM00054	
						10B. DATED (SEE ITEM 13) 12/05/2005	
CODE		FACILITY CODE					
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS							
<input type="checkbox"/> The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers <input type="checkbox"/> is extended, <input type="checkbox"/> is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.							
12. ACCOUNTING AND APPROPRIATION DATA (If required) Not Applicable. No Changes. B/NC A311							
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.							
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.							
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).							
X C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: Clause I.1, "Changes-Time & Materials or Labor Hours," FAR 52.243-3							
D. OTHER (Specify type of modification and authority)							
E. IMPORTANT: Contractor <input type="checkbox"/> is not, <input checked="" type="checkbox"/> is required to sign this document and return <u>1</u> copies to the issuing office.							
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible)							
<p>This Modification is to incorporate a further increase of \$19,000,000.00 to the Master Contract Not-to-Exceed (NTE) Ceiling Value of Option Period 1, in addition to the increase of the same amount added by Modification 010. Therefore, the NTE Ceiling Value of Option Period 1 is increased by \$19,000,000.00, from \$167,383,943.00 to \$186,383,943.00. The \$19,000,000.00 NTE Ceiling increase is allocated as follows: \$14,000,000.00 to the DPLH Pool and \$5,000,000.00 to the ODC Pool. This action increases the Master Contract Awarded NTE Ceiling from \$453,209,972.00 as stated in Modification 011 (the Phase-in Period, two-year Base Period and Option Period 1) to \$472,209,972.00, and the Maximum Potential Master Contract NTE Ceiling from \$992,633,778.00 to \$1,011,633,778.00. Prior and revised tables are on page 3 hereof. As with the prior increase, the purpose of this increase is to accommodate a higher level of contract effort than was originally projected; there is no change to the scope of work as reflected in the awarded Performance Work Statement. The Revised table is hereby incorporated into Clause B.4, Ceiling Price of Contract, superseding the table incorporated by Modification 011.</p>							
15A. NAME AND TITLE OF SIGNER (Type or print) Eileen Lake Contracts Mgr.				16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Patrick A. Thornton Contracting Officer			
15B. CONTRACTOR/OFFEROR 		15C. DATE SIGNED 2/13/09		16B. UNITED STATES OF AMERICA BY		16C. DATE SIGNED FEB 13 2009	
(Signature of person authorized to sign)				(Signature of Contracting Officer)			

1. Master Contract Not-to-Exceed Ceiling Increase. The purpose of this Modification is to incorporate a further increase of \$19,000,000.00 to the Master Contract Not-to-Exceed (NTE) Ceiling Value of Option Period 1, in addition to the prior increases of the same amount added by Modifications 010 and 011.

Therefore, the NTE Ceiling Value of Option Period 1 is increased by \$19,000,000.00, from \$167,383,943.00 to \$186,383,943.00. The NTE Ceiling increase is allocated as follows: \$14,000,000.00 to DPLH and \$5,000,000.00 to ODC. Therefore the revised NTE Ceiling Values of Option Period 1 are \$143,116,312.00 DPLH Pool and \$43,267,631.00 ODC Pool, for the total of \$186,383,943.00.

This action also increases the Master Contract Awarded NTE Ceiling from \$453,209,972.00 as stated in Modification 011 (the Phase-in Period, two-year Base Period and Option Period 1) to \$472,209,972.00, and the Maximum Potential Master Contract NTE Ceiling from \$992,633,778.00 to \$1,011,633,778.00.

As with the prior increases to the Option Period 1 NTE Ceiling Value, the purpose of this increase is to accommodate a higher level of contract effort than was originally projected. There is no change to the scope of work as reflected in the awarded Performance Work Statement. The changed values are addressed by the Prior and Revised NTE Ceiling tables attached as page 3 of this Modification. The Revised table is hereby incorporated into Clause B.4, Ceiling Price of Contract, superseding the table incorporated by Modification 010. Changed values in the Revised table are in italics.

3. Conclusion. There are no other changes to Master Contract terms and provisions except as set forth above and in the tables on page 3 of this Modification.

FROM:**AWARDED:**

<u>Contract Period</u>	<u>DPLH NTE Ceiling</u>	<u>ODC NTE Ceiling</u>	<u>Total NTE Ceiling</u>
Phase In Period	\$2,024,523.97	\$207,782.03	\$2,232,306.00
Base Period Year 1	\$103,489,407.00	\$29,580,000.00	\$133,069,407.00
Base Period Year 2	\$114,422,176.02	\$36,102,139.98	\$150,524,316.00
Option Period 1	<u>\$129,116,312.00</u>	<u>\$38,267,631.00</u>	<u>\$167,383,943.00</u>
Awarded NTE Totals:	\$349,052,418.99	\$104,157,553.01	\$453,209,972.00

UNAWARDED:

<u>Contract Period</u>	<u>DPLH NTE Ceiling</u>	<u>ODC NTE Ceiling</u>	<u>Total NTE Ceiling</u>
Option Period 2	\$101,928,061.00	\$29,580,000.00	\$131,508,061.00
Option Period 3	\$104,115,903.00	\$29,580,000.00	\$133,695,903.00
Award Term Option 1	\$53,184,690.00	\$14,790,000.00	\$67,974,690.00
Award Term Option 2	\$53,184,690.00	\$14,790,000.00	\$67,974,690.00
Award Term Option 3	\$54,345,231.00	\$14,790,000.00	\$69,135,231.00
Award Term Option 4	<u>\$54,345,231.00</u>	\$14,790,000.00	<u>\$69,135,231.00</u>
	\$421,103,806.00	\$118,320,000.00	\$539,423,806.00
	=====	=====	=====
Master Contract Totals:	\$770,156,224.99	\$222,477,553.01	\$992,633,778.00

Note: Award Term Options are six months in length; other options are one year.

TO:***AWARDED:**

<u>Contract Period</u>	<u>DPLH NTE Ceiling</u>	<u>ODC NTE Ceiling</u>	<u>Total NTE Ceiling</u>
Phase In Period	\$2,024,523.97	\$207,782.03	\$2,232,306.00
Base Period Year 1	\$103,489,407.00	\$29,580,000.00	\$133,069,407.00
Base Period Year 2	\$114,422,176.02	\$36,102,139.98	\$150,524,316.00
Option Period 1	<u><i>\$143,116,312.00</i></u>	<u><i>\$43,267,631.00</i></u>	<u><i>\$186,383,943.00</i></u>
Awarded NTE Totals:	\$363,052,418.99	\$109,157,553.01	\$472,209,972.00

UNAWARDED:

<u>Contract Period</u>	<u>DPLH NTE Ceiling</u>	<u>ODC NTE Ceiling</u>	<u>Total NTE Ceiling</u>
Option Period 2	\$101,928,061.00	\$29,580,000.00	\$131,508,061.00
Option Period 3	\$104,115,903.00	\$29,580,000.00	\$133,695,903.00
Award Term Option 1	\$53,184,690.00	\$14,790,000.00	\$67,974,690.00
Award Term Option 2	\$53,184,690.00	\$14,790,000.00	\$67,974,690.00
Award Term Option 3	\$54,345,231.00	\$14,790,000.00	\$69,135,231.00
Award Term Option 4	<u>\$54,345,231.00</u>	\$14,790,000.00	<u>\$69,135,231.00</u>
	\$421,103,806.00	\$118,320,000.00	\$539,423,806.00
	=====	=====	=====
Master Contract Totals:	\$784,156,224.99	\$227,477,553.01	\$1,011,633,778.00

* changed items in italics.